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" Nicholas Clevett © To: ACINQUE@depstate.nj.us, Stephen Cipot/R2/USEPA/US@EPA

<Nicholas.Clevett@rmt cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us,
inc.com> ' Robert Alvey/R2/USEPAJUS@EPA, Frances

) - : Z|Z|la/R21USEPA/US@EPA morrissoil@optoriline. net
02/04/2005 01:52 PM - . cristopher.anderson@Polyone.com, Ernie.Schaub@Polyone.com,

James. Lewns@Polyone com, Dan Oman <Dan.Oman@rmtinc. com> :
David Pratt-<David. Pratt@rmtinc.com>, Jeff Macri ‘ :
<Jeff. Macrl@rmtmc com>, Jim Dexter <Jim.Dexter@rmtinc. com>
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja
<Wally. Kuuzeja@rmtmc com>, jrhelnhardt@whartonnj com

Subject: LEC Progress Update No. @ 2

Please note that the tonnage on the previous update was an order
of magnitude high. I will resend a rev1sed update.

Sorry for the Confus1on -

Nick

Nicholas J. Clevett
Senior PrOJect Manager
RMT, Inc., Michigan ,
2025 E;'Beltllne Ave. SE
Suite 402
"Grand Rapids, MI 49546 -
- (616) 975-5415 (Office) _
(616) 975-1098 (Fax) B N
(616) 780-2398 (Mobile). :
Nicholas.Clevett@rmtinc.com

Outgoing messages, along w1th any attachments, are scanned for
viruses prior to sendlng '

NOTICE-- This email may contaln confldentlal and pr1v11eged
information for the sole use of the intended recipient. Any
review or distribution by others ig8 striétly prohibited. If you
are not the 1ntended rec1p1ent,1please contact the sender -
immediately and delete all coples e . a
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PROJECT: LEC Remedlatmn Servxces '.E 2/4/2005 R

TO: NIDEP ' " REF: Pro;ect Progress Update No. 2
Bureau of Federal Case Management T
- Div. of Responsible Site Party Remed
CN028
Trenton, NJ 08625

o ,Anthony Cmque .
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L. E' CARPE"N TER & COMPAN NY ~ NjD002168'748

Date:

To:

From:

B

SOURCE REDUCTION REMEDIAL PROIECI' PROGRESS UPDATE NO 2

- February 4, 2005

Stephen Cipot, USEPA o o
»Anthony Clnque, NJDEP = - ' e

. Nicholas J. Clevett, RMT

.Robert Alvey, USEPA . Jon Rheinhardt, Borough of Wharton
Frances Zizila, USEPA ' DanOman, RMT _
John Prendergast, NJDEP ' Jim Dexter, RMT
George Blyskun, NJDEP Walter Kurzeja, RMT.

Jim Lewis, LEC- ) Jeft Macri, RMT
Cris Anderson, LEC - Dave Piatt, RMT

Ernie Schaub, LEC ’ Nakia Addison; RMT
-Colin Clavadetscher, Morris County : -

ProjectNo:  00-06527.09 i

Subject:

SOURCE REDUCTION REMEDIAL ACTION
Project Progress UpdateNo.2 ~

I.  SOURCEREDUCTION REMEDIAL ACTIONS - JANUARY 27TH THROUGH FEBRUARY 3%0 2005

1. Continued moifing safety briefings (e g., discussion of daily work scope and associated health and safety

procedures)

momtormg program (e -8 data log download grab samplmg)

. Maintained all on-site heavy equipment(e.g., excavators, sk1d steer, off-road truck, screen, etc.)
: Cleared show as Recessary to facilitate truck trafflc ' '

Cleared and grubbed the area northwest of the rarls-to-trarls area to facilitate clean soil stockpxlrng and
installed silt fence along the north and west fence lmes as requlred in the certified Soil Erosion and
Sedimerit Control Plan (SESCP) :

6. Performed and docurhénted darly inspections on the silt fence as outlmed in the certified SESCP

Continued the excavation, screenmg and stockpiling of the primary lead soil area (A-1) soils

8. Collected and submitted for analysrs confirmatory lead soil samples as outlined in the RAWP documents
" (e.g, RAWP and regulatory response letters)

10

IL

Performed additional lead soil excavation and re-conﬁrmatory samphng as outlined in the RAWP in those
area which exhibited a lead soil concentration > 400 mg/kg -

Transported 28,513 tons of lead soils off site for dxsposal through Wednesday, February 2, 2005

PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS FEBRUARY 4'“* THROUGH. FEBRUARY 10™ 2005

. Continue with excavation, screening, loadmg, off-srte transportation and drsposal confrrmatory sample

collection and analysis in the primary lead soils area (A-1) 4 y

Initiate excavation of process waste area B-1
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